





increasing the labor force and/or supervision, working holidays and weekends and adding equipment and operators. Such an acceleration shall be separately accounted for by Contractor. If Contractor reasonably believes that acceleration is not justified under the terms of this clause, it shall so advise Owner in writing within three (3) calendar days of receipt of the directive to accelerate. In such case of objection, Contractor may expressly reserve its right to claim a compensable acceleration under paragraph (b) below, but nevertheless must proceed with the acceleration as directed.

(b) In the event the progress of the Work is on schedule for meeting the completion date, as adjusted for time extensions provided elsewhere in this Agreement, the Owner reserves the right to direct Contractor to accelerate its progress as a change in the Work and with compensation as provided in paragraph 5 hereof. Reasonable costs of such acceleration shall be separately accounted for by Contractor.

8. Contractor promises and agrees that it will be responsible for all workmen employed or engaged by it in the performance of this contract, that it will comply with the provisions of the Davis-Bacon Act



deductive change order(s) will be issued to Contractor removing from the contract price all sales and/or use tax that was, or could have been, avoided. Where not otherwise indicated, the Alabama Building Commission Guidelines and Forms for Tax Savings Arrangements should be used for guidance and reference.

16. All claims, disputes and any other matters in question between Owner and the Contractor arising out of or relating to this Agreement, at the sole election of the Owner, shall be decided by